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SWIDLER BERLIN SHEREFF FRIEDMAN, LLP

Jeanne W. Stockman
Direct Dial:  (202) 295-8392
Fax:  (202) 424-7643
JWStockman@swidlaw.com

THE WASHINGTON HARBOUR
3000 K STREET, NW, SUITE 300
WASHINGTON, DC  20007-5116

TELEPHONE (202) 424-7500
FACSIMILE (202) 424-7647

WWW.SWIDLAW.COM

NEW YORK OFFICE
THE CHRYSLER BUILDING
405 LEXINGTON AVENUE
NEW YORK, NY  10174

TEL.(212) 973-0111
FAX (212) 891-9598

June 19, 2002

VIA ELECTRONIC SUBMISSION

Marlene Dortch
Secretary
Federal Communications Commission
445 12th Street, SW
TW-A325
Washington, DC 20554

Re: Update to Report and Request for Waiver of PrimeCo
Spectrum Holdings LLC on Plans for Implementation of
Wireless Enhanced 911 Phase II Automatic Location
Identification (ALI) System for Station WPQL237
CC Docket No. 94-102

Dear Ms. Dortch:

On behalf of PrimeCo Spectrum Holdings LLC (�PrimeCo Spectrum�), we
hereby submit an update to its �Report and Request for Waiver of PrimeCo Spectrum
Holdings LLC on Plans for Implementation of Wireless Enhanced 911 Phase II
Automatic Location Identification (ALI) System for Station WPQL237� filed on
November 29, 2002 in CC Docket No. 94-102.

Implementation Schedule for Network Upgrades

At the time of its November 29, 2001 Report and Waiver Request, PrimeCo
Spectrum was in discussions with technology suppliers to provide, on a service bureau
basis, E911 Phase II ALI services.  PrimeCo has been diligent in ongoing discussions
with a chosen technology supplier; however, the supplier has been unable to identify a
definitive deployment schedule.  As a result, the timetable for network upgrades
discussed in PrimeCo Spectrum�s November 29, 2001 report and waiver request has
experienced a delay.  PrimeCo Spectrum will provide a progress update on or before
August 1, 2002 with more specific network deployment details.  In addition, PrimeCo
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Wireless Communications LLC (�PrimeCo Wireless�), the parent company of Chicago
20MHz, LLC (�Chicago 20MHz�), which in turn, is the parent of PrimeCo Spectrum, has
entered into an agreement to sell its interest in Chicago 20MHz to United States Cellular
Corporation (�US Cellular�).  PrimeCo Spectrum expects to file an additional update to
the FCC after completion of the above mentioned purchase agreement.

Implementation Schedule for Handsets

PrimeCo Spectrum has begun selling ALI-capable handsets and anticipates that it
will be able to continue to comply with the handset implementation schedule proposed in
its November 29, 2001 Report and Waiver Request.

PSAP Requests

The following PSAPs within PrimeCo Spectrum�s service coverage area have
requested Phase II E911 service:

State County PSAP Phase II request date

Illinois Cook City of Chicago 7/31/00
Illinois Cook Morton Grove 1/09/01
Illinois Cook Winthrop Harbor 3/14/01
Indiana Lake Lake Sheriff 4/13/01
Illinois Cook Glenview 4/15/01
Illinois Cook Wheeling 4/17/01
Illinois Cook Barrington Hills 5/11/01
Illinois Cook Rosemont 10/30/01
Illinois Lake Waukegan 11/14/01
Illinois Cook Deerfield 11/24/01
Illinois Cook Skokie 1/2/02
Illinois Cook Evanston 1/31/02
Illinois Cook Northbrook 2/1/02
Illinois Cook Orland Park 2/14/02
Illinois Cook Cook County 2/25/02
Illinois Cook Northfield 5/31/02

PrimeCo Spectrum has received 187 requests from PSAPs to provide E911 Phase
I service.  It has implemented E911 Phase I service to 170 PSAPs and has worked out
implementation timetables with each of the remaining requesting PSAPs.  PrimeCo
Spectrum anticipates that by August 1, 2002, it will be providing E911 Phase I service to
every PSAP that is ready and has had a valid request for E911 Phase I service that will
have been pending for six months or more.  Because PrimeCo Spectrum has worked out
deployment schedules with each of the PSAPs, no waiver is necessary for E911 Phase I.
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Please address any inquiries regarding this matter to the undersigned.

Respectfully submitted,

/s/

Jeanne W. Stockman


